

Project Schedule – Flathead DFIRM

ACTIVITIES	RESPONSIBLE PARTNER(S)	DATE DUE
Activity 1 – Pre-Scoping	DNRC, FEMA/NSP	2/30/05
Activity 2 - Scoping	DNRC, FEMA/NSP	5/30/05
Activity 3 – Field Surveys and Reconnaissance	DNRC	11/15/05
Activity 4 – Topographic Data Development	DNRC	11/15/05
Activity 5 – Independent QA/QC Review of Topographic Data	FEMA/NSP	12/15/05
Activity 6 –Hydrologic Analyses	DNRC	2/15/06
Activity 7–Independent QA/QC Review of Hydrologic Analyses	FEMA/NSP	3/1/06
Activity 8 – Hydraulic Analyses	DNRC	4/15/06
Activity 9 – Independent QA/QC Review of Hydraulic Analyses	FEMA/NSP	5/1/06
Activity 10 – Floodplain Mapping Redelineation	DNRC	1/15/06
Activity 11 – Independent QA/QC Review of Floodplain Mapping (Revised Areas)	FEMA/NSP	2/15/06
Activity 12 – Base Map Acquisition	DNRC	11/1/05
Activity 13 – DFIRM Production (Non-Revised Areas)	DNRC	3/1/06
Activity 13A – Independent QA/QC Review of DFIRM Production (Non-Revised Areas)	FEMA/NSP	3/15/06
Activity 14 – DFIRM Production (Merging Revised and Non-Revised Information)	DNRC	4/15/06
Activity 14A – DFIRM Production (Application of DFIRM Graphics and Database Specifications)	DNRC	5/1/06
Activity 14B – Independent QA/QC Review of DFIRM Product Meeting FEMA Graphics and Database Specifications	FEMA/NSP	6/1/06
Activity 15 – Preliminary DFIRM and FIS Report Distribution	DNRC, FEMA/NSP	8/15/06
Activity 16 – Post-Preliminary Processing	DNRC, FEMA/NSP	9/30/07
Activity 17 - Outreach	DNRC	N/a