

## SECTION 6—SCHEDULE

The activities documented in this MAS shall be completed in accordance with the project schedule below. If changes to this schedule are required, the responsible Mapping Partner shall coordinate with FEMA and the other Mapping Partners in a timely manner. Please also identify to whom the products associated with each task are to be submitted to (i.e. the MIP, FEMA Regional Office, etc.)

**Table 6.1 Mapping Activities Schedule**

Activities	RESPONSIBLE PARTNER(S)	START DATE	END DATE
Scoping	DNRC, FEMA/NSP	6/1/07	6/30/07
Base Map Acquisition	DNRC	6/1/07	10/1/07
Floodplain Mapping: <ul style="list-style-type: none"> <li>• Detailed Riverine or Coastal Analysis</li> <li>• Refinement or Creation of Zone A</li> <li>• Merging Revised and Unrevised Areas</li> </ul> <Floodplain Mapping or Redelineation> <ul style="list-style-type: none"> <li>• Redelineation Using Effective Flood Profiles and Updated Topographic Data</li> <li>• Redelineation/Digitization of Non-Revised Areas</li> </ul>	DNRC	10/1/07	7/1/08
Independent QA/QC Review of Floodplain Mapping	FEMA/NSP	7/2/08	8/2/08
DFIRM Database (including Graphic Specifications)	DNRC	10/1/07	4/30/08
Independent QA/QC Review of DFIRM Database	FEMA/NSP	5/1/08	6/1/08
Produce Preliminary Map Products (including 1/3 Outreach)	DNRC	8/15/08	9/15/08
Independent QA/QC of Preliminary Products	FEMA/NSP	9/16/08	10/16/08
Post-Preliminary Processing (including 1/3 Outreach)	DNRC, FEMA/NSP	9/16/08	10/16/09